

ID	Start	Finish	Uprint Program	Day of the Week	Month	Week	Main Contact	Contact Number	# of Emp	Gantt Chart (February 23 - April 8)																											
1	Fri 1/30/15	Tue 5/5/15	Admin & Operations - Phase 1							[Gantt bar from Feb 23 to Apr 8]																											
2	Tue 3/17/15	Tue 3/17/15	Click Off Meeting							[Gantt bar on Mar 17]																											
3	Fri 3/20/15	Fri 4/17/15	Office of the Controller	Friday	March	3rd	Lorraine Hall	(860) 486-2937	14	[Gantt bar from Mar 20 to Apr 17]																											
4	Fri 3/20/15	Fri 3/20/15	Interview Meeting							[Gantt bar on Mar 20]																											
5	Fri 3/27/15	Fri 3/27/15	Proposal Delivered							[Gantt bar on Mar 27]																											
6	Fri 4/3/15	Fri 4/3/15	Acceptance and Planning							[Gantt bar on Apr 3]																											
7	Mon 4/6/15	Fri 4/17/15	Equipment Delivery							[Gantt bar from Apr 6 to Apr 17]																											
8	Mon 4/6/15	Fri 4/17/15	Installation							[Gantt bar from Apr 6 to Apr 17]																											
9	Mon 4/6/15	Fri 4/17/15	Networking							[Gantt bar from Apr 6 to Apr 17]																											
10	Mon 4/6/15	Fri 4/17/15	Training							[Gantt bar from Apr 6 to Apr 17]																											
11	Mon 4/6/15	Fri 4/17/15	Removal of Current Equipment							[Gantt bar from Apr 6 to Apr 17]																											
12	Fri 3/20/15	Fri 4/17/15	Accounts Payable	Friday	March	3rd	Rita Parciak/D.	(860) 486-0669	20	[Gantt bar from Mar 20 to Apr 17]																											
13	Fri 3/20/15	Fri 3/20/15	Interview Meeting							[Gantt bar on Mar 20]																											
14	Fri 3/27/15	Fri 3/27/15	Proposal Delivered							[Gantt bar on Mar 27]																											
15	Fri 4/3/15	Fri 4/3/15	Acceptance and Planning							[Gantt bar on Apr 3]																											
16	Mon 4/6/15	Fri 4/17/15	Equipment Delivery							[Gantt bar from Apr 6 to Apr 17]																											
17	Mon 4/6/15	Fri 4/17/15	Installation							[Gantt bar from Apr 6 to Apr 17]																											
18	Mon 4/6/15	Fri 4/17/15	Networking							[Gantt bar from Apr 6 to Apr 17]																											
19	Mon 4/6/15	Fri 4/17/15	Training							[Gantt bar from Apr 6 to Apr 17]																											
20	Mon 4/6/15	Fri 4/17/15	Removal of Current Equipment							[Gantt bar from Apr 6 to Apr 17]																											
21	Fri 3/20/15	Fri 4/17/15	Accounting Office	Friday	March	3rd	Lorraine Hall	(860) 486-2937	24	[Gantt bar from Mar 20 to Apr 17]																											
22	Fri 3/20/15	Fri 3/20/15	Interview Meeting							[Gantt bar on Mar 20]																											
23	Fri 3/27/15	Fri 3/27/15	Proposal Delivered							[Gantt bar on Mar 27]																											
24	Fri 4/3/15	Fri 4/3/15	Acceptance and Planning							[Gantt bar on Apr 3]																											
25	Mon 4/6/15	Fri 4/17/15	Equipment Delivery							[Gantt bar from Apr 6 to Apr 17]																											
26	Mon 4/6/15	Fri 4/17/15	Installation							[Gantt bar from Apr 6 to Apr 17]																											
27	Mon 4/6/15	Fri 4/17/15	Networking							[Gantt bar from Apr 6 to Apr 17]																											
28	Mon 4/6/15	Fri 4/17/15	Training							[Gantt bar from Apr 6 to Apr 17]																											
29	Mon 4/6/15	Fri 4/17/15	Removal of Current Equipment							[Gantt bar from Apr 6 to Apr 17]																											
30	Tue 3/24/15	Tue 4/21/15	Finance & Budget	Tuesday	March	3rd	Lorraine Hall	(860) 486-2937	12	[Gantt bar from Mar 24 to Apr 21]																											
31	Tue 3/24/15	Tue 3/24/15	Interview Meeting							[Gantt bar on Mar 24]																											
32	Tue 3/31/15	Tue 3/31/15	Proposal Delivered							[Gantt bar on Mar 31]																											
33	Tue 4/7/15	Tue 4/7/15	Acceptance and Planning							[Gantt bar on Apr 7]																											
34	Wed 4/8/15	Tue 4/21/15	Equipment Delivery							[Gantt bar from Apr 8 to Apr 21]																											
35	Wed 4/8/15	Tue 4/21/15	Installation							[Gantt bar from Apr 8 to Apr 21]																											
36	Wed 4/8/15	Tue 4/21/15	Networking							[Gantt bar from Apr 8 to Apr 21]																											
37	Wed 4/8/15	Tue 4/21/15	Training							[Gantt bar from Apr 8 to Apr 21]																											

Project: Administrative and Ope
Date: Mon 3/9/15


Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Start	Finish	Uprint Program	Day of the Week	Month	Week	Main Contact	Contact Number	# of Emp	Gantt Chart (Feb 23 - Apr 8)																											
38	Wed 4/8/15	Tue 4/21/15	Removal of Current Equipment							[Gantt bar from 4/8 to 4/21]																											
39	Tue 3/24/15	Tue 4/21/15	Payroll	Tuesday	March	3rd	Lorraine Hall	(860) 486-0962	19	[Gantt bar from 3/24 to 4/21]																											
40	Tue 3/24/15	Tue 3/24/15	Interview Meeting							[Gantt bar at 3/24]																											
41	Tue 3/31/15	Tue 3/31/15	Proposal Delivered							[Gantt bar at 3/31]																											
42	Tue 4/7/15	Tue 4/7/15	Acceptance and Planning							[Gantt bar at 4/7]																											
43	Wed 4/8/15	Tue 4/21/15	Equipment Delivery							[Gantt bar from 4/8 to 4/21]																											
44	Wed 4/8/15	Tue 4/21/15	Installation							[Gantt bar from 4/8 to 4/21]																											
45	Wed 4/8/15	Tue 4/21/15	Networking							[Gantt bar from 4/8 to 4/21]																											
46	Wed 4/8/15	Tue 4/21/15	Training							[Gantt bar from 4/8 to 4/21]																											
47	Wed 4/8/15	Tue 4/21/15	Removal of Current Equipment							[Gantt bar from 4/8 to 4/21]																											
48	Fri 1/30/15	Tue 4/21/15	Bursar's Office	Friday	Jan	1st	Lorraine Hall	(860) 486-2937	18	[Gantt bar from 1/30 to 4/21]																											
49	Fri 1/30/15	Fri 1/30/15	Interview Meeting							[Gantt bar at 1/30]																											
50	Tue 3/31/15	Tue 3/31/15	Proposal Delivered							[Gantt bar at 3/31]																											
51	Tue 4/7/15	Tue 4/7/15	Acceptance and Planning							[Gantt bar at 4/7]																											
52	Wed 4/8/15	Tue 4/21/15	Equipment Delivery							[Gantt bar from 4/8 to 4/21]																											
53	Wed 4/8/15	Tue 4/21/15	Installation							[Gantt bar from 4/8 to 4/21]																											
54	Wed 4/8/15	Tue 4/21/15	Networking							[Gantt bar from 4/8 to 4/21]																											
55	Wed 4/8/15	Tue 4/21/15	Training							[Gantt bar from 4/8 to 4/21]																											
56	Wed 4/8/15	Tue 4/21/15	Removal of Current Equipment							[Gantt bar from 4/8 to 4/21]																											
57	Fri 3/27/15	Fri 4/24/15	Procurement Services	Friday	March	4th	Melanie Savin	(860) 486-0948	30	[Gantt bar from 3/27 to 4/24]																											
58	Fri 3/27/15	Fri 3/27/15	Interview Meeting							[Gantt bar at 3/27]																											
59	Fri 4/3/15	Fri 4/3/15	Proposal Delivered							[Gantt bar at 4/3]																											
60	Fri 4/10/15	Fri 4/10/15	Acceptance and Planning							[Gantt bar at 4/10]																											
61	Mon 4/13/15	Fri 4/24/15	Equipment Delivery							[Gantt bar from 4/13 to 4/24]																											
62	Mon 4/13/15	Fri 4/24/15	Installation							[Gantt bar from 4/13 to 4/24]																											
63	Mon 4/13/15	Fri 4/24/15	Networking							[Gantt bar from 4/13 to 4/24]																											
64	Mon 4/13/15	Fri 4/24/15	Training							[Gantt bar from 4/13 to 4/24]																											
65	Mon 4/13/15	Fri 4/24/15	Removal of Current Equipment							[Gantt bar from 4/13 to 4/24]																											
66	Fri 3/27/15	Fri 4/24/15	Labor Relations/Human Resources	Friday	March	4th	Susan LaMorte	(860) 486-8807	36	[Gantt bar from 3/27 to 4/24]																											
67	Fri 3/27/15	Fri 3/27/15	Interview Meeting							[Gantt bar at 3/27]																											
68	Fri 4/3/15	Fri 4/3/15	Proposal Delivered							[Gantt bar at 4/3]																											
69	Fri 4/10/15	Fri 4/10/15	Acceptance and Planning							[Gantt bar at 4/10]																											
70	Mon 4/13/15	Fri 4/24/15	Equipment Delivery							[Gantt bar from 4/13 to 4/24]																											
71	Mon 4/13/15	Fri 4/24/15	Installation							[Gantt bar from 4/13 to 4/24]																											
72	Mon 4/13/15	Fri 4/24/15	Networking							[Gantt bar from 4/13 to 4/24]																											
73	Mon 4/13/15	Fri 4/24/15	Training							[Gantt bar from 4/13 to 4/24]																											
74	Mon 4/13/15	Fri 4/24/15	Removal of Current Equipment							[Gantt bar from 4/13 to 4/24]																											

Project: Administrative and Op Date: Mon 3/9/15

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Start	Finish	Uprint Program	Day of the Week	Month	Week	Main Contact	Contact Number	# of Emp
75	Fri 1/30/15	Tue 4/21/15	PAES	Friday	Jan	4th	Rosemary Mar	(860) 486-1656	36
76	Fri 1/30/15	Fri 1/30/15	Interview Meeting						
77	Fri 2/27/15	Fri 2/27/15	Proposal Delivered						
78	Tue 4/7/15	Tue 4/7/15	Acceptance and Planning						
79	Wed 4/8/15	Tue 4/21/15	Equipment Delivery						
80	Wed 4/8/15	Tue 4/21/15	Installation						
81	Wed 4/8/15	Tue 4/21/15	Networking						
82	Wed 4/8/15	Tue 4/21/15	Training						
83	Wed 4/8/15	Tue 4/21/15	Removal of Current Equipment						
84	Fri 4/3/15	Fri 5/1/15	Office of Environmental Policy	Tuesday	April	1st	Cherie Taylor	(860) 486-5446	6
85	Fri 4/3/15	Fri 4/3/15	Interview Meeting						
86	Fri 4/10/15	Fri 4/10/15	Proposal Delivered						
87	Fri 4/17/15	Fri 4/17/15	Acceptance and Planning						
88	Mon 4/20/15	Fri 5/1/15	Equipment Delivery						
89	Mon 4/20/15	Fri 5/1/15	Installation						
90	Mon 4/20/15	Fri 5/1/15	Networking						
91	Mon 4/20/15	Fri 5/1/15	Training						
92	Mon 4/20/15	Fri 5/1/15	Removal of Current Equipment						
93	Fri 4/3/15	Fri 5/1/15	Facilities Operations	Tuesday	April	1st	Lynn Hallarin	(860) 486-3632	419
94	Fri 4/3/15	Fri 4/3/15	Interview Meeting						
95	Fri 4/10/15	Fri 4/10/15	Proposal Delivered						
96	Fri 4/17/15	Fri 4/17/15	Acceptance and Planning						
97	Mon 4/20/15	Fri 5/1/15	Equipment Delivery						
98	Mon 4/20/15	Fri 5/1/15	Installation						
99	Mon 4/20/15	Fri 5/1/15	Networking						
100	Mon 4/20/15	Fri 5/1/15	Training						
101	Mon 4/20/15	Fri 5/1/15	Removal of Current Equipment						
102	Fri 4/3/15	Fri 5/1/15	Treasury Services	Friday	April	1st	Kim Masson	(860) 486-5907	2
103	Fri 4/3/15	Fri 4/3/15	Interview Meeting						
104	Fri 4/10/15	Fri 4/10/15	Proposal Delivered						
105	Fri 4/17/15	Fri 4/17/15	Acceptance and Planning						
106	Mon 4/20/15	Fri 5/1/15	Equipment Delivery						
107	Mon 4/20/15	Fri 5/1/15	Installation						
108	Mon 4/20/15	Fri 5/1/15	Networking						
109	Mon 4/20/15	Fri 5/1/15	Training						
110	Mon 4/20/15	Fri 5/1/15	Removal of Current Equipment						
111	Tue 4/7/15	Tue 5/5/15	Office of Ex. VP & CFO	Tuesday	April	2th	Debbie Carone	(860) 486-3455	3



Project: Administrative and Ope Date: Mon 3/9/15	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Start	Finish	Uprint Program	Day of the Week	Month	Week	Main Contact	Contact Number	# of Emp	Gantt Chart (February 23 to April 8)																											
112	Tue 4/7/15	Tue 4/7/15	Interview Meeting							[Gantt bar for 112: Tue 4/7/15]																											
113	Tue 4/14/15	Tue 4/14/15	Proposal Delivered							[Gantt bar for 113: Tue 4/14/15]																											
114	Tue 4/21/15	Tue 4/21/15	Acceptance and Planning							[Gantt bar for 114: Tue 4/21/15]																											
115	Wed 4/22/15	Tue 5/5/15	Equipment Delivery							[Gantt bar for 115: Wed 4/22/15 to Tue 5/5/15]																											
116	Wed 4/22/15	Tue 5/5/15	Installation							[Gantt bar for 116: Wed 4/22/15 to Tue 5/5/15]																											
117	Wed 4/22/15	Tue 5/5/15	Networking							[Gantt bar for 117: Wed 4/22/15 to Tue 5/5/15]																											
118	Wed 4/22/15	Tue 5/5/15	Training							[Gantt bar for 118: Wed 4/22/15 to Tue 5/5/15]																											
119	Wed 4/22/15	Tue 5/5/15	Removal of Current Equipment							[Gantt bar for 119: Wed 4/22/15 to Tue 5/5/15]																											
120	Tue 4/7/15	Tue 5/5/15	Public Safety (Storrs only)	Tuesday	March	4th	Peter Fucci	(860) 486-4808	123	[Gantt bar for 120: Tue 4/7/15 to Tue 5/5/15]																											
121	Tue 4/7/15	Tue 4/7/15	Interview Meeting							[Gantt bar for 121: Tue 4/7/15]																											
122	Tue 4/14/15	Tue 4/14/15	Proposal Delivered							[Gantt bar for 122: Tue 4/14/15]																											
123	Tue 4/21/15	Tue 4/21/15	Acceptance and Planning							[Gantt bar for 123: Tue 4/21/15]																											
124	Wed 4/22/15	Tue 5/5/15	Equipment Delivery							[Gantt bar for 124: Wed 4/22/15 to Tue 5/5/15]																											
125	Wed 4/22/15	Tue 5/5/15	Installation							[Gantt bar for 125: Wed 4/22/15 to Tue 5/5/15]																											
126	Wed 4/22/15	Tue 5/5/15	Networking							[Gantt bar for 126: Wed 4/22/15 to Tue 5/5/15]																											
127	Wed 4/22/15	Tue 5/5/15	Training							[Gantt bar for 127: Wed 4/22/15 to Tue 5/5/15]																											
128	Wed 4/22/15	Tue 5/5/15	Removal of Current Equipment							[Gantt bar for 128: Wed 4/22/15 to Tue 5/5/15]																											
129	Fri 4/10/15	Fri 4/24/15	Parking & Transportation	Tuesday	March	3rd	Janet Freniere	(860) 486-4804	15	[Gantt bar for 129: Fri 4/10/15 to Fri 4/24/15]																											
130	Mon 4/13/15	Fri 4/24/15	Equipment Delivery							[Gantt bar for 130: Mon 4/13/15 to Fri 4/24/15]																											
131	Mon 4/13/15	Fri 4/24/15	Installation							[Gantt bar for 131: Mon 4/13/15 to Fri 4/24/15]																											
132	Mon 4/13/15	Fri 4/24/15	Networking							[Gantt bar for 132: Mon 4/13/15 to Fri 4/24/15]																											
133	Mon 4/13/15	Fri 4/24/15	Training							[Gantt bar for 133: Mon 4/13/15 to Fri 4/24/15]																											
134	Mon 4/13/15	Fri 4/24/15	Removal of Current Equipment							[Gantt bar for 134: Mon 4/13/15 to Fri 4/24/15]																											

Project: Administrative and Ope Date: Mon 3/9/15	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			